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DATE: June 13,2002 284578

SUBJECT: POLREP for the Lefton Iron and Metal Removal Site, East St. Louis, St. Clair County, Illinois

FROM: Kevin Turner, Michael Harris, U.S. EPA OSC, Region 5.

TO: K. Mould, U.S. EPA, OSWER, Washington D.C (mould.kevin@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL (bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA, Chief Section 3, Chicago, IL (nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA, Chief EES, Chicago, IL (messenger.william@epa.gov)
V. Mullins, U. S. EPA, Enforcement, Chicago, IL (mullins.valerie@epa.gov)
D.Deblasio, U.S. EPA, Public Affairs, Chicago, IL (deblasio.don@epa.gov)
G. Narsette, U.S. EPA, Public Affairs, Chicago, IL (narsette.ginny@epa.gov)
M.Hans, U.S. EPA, OPA, Chicago, IL (hans.mick@epa.gov)
S. Hill, U.S. EPA, OPA Public Affairs, Chicago, IL (hill.stuart@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL (martin.thomas@epa.gov)
J. Maritote, U.S. EPA, Chicago, IL (maritote.john@epa.gov)
N. Emeric, U. S. EPA, Chicago, IL (emeric.noemi@epa.gov)
O.Warnsley, U. S. EPA, Chicago, IL (warnsley.oliver@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL (bruce.everetts@epa.state.il.us)
T. Miller, Illinois EPA, Collinsville, IL (tom.miller@epa.state.il.us)

POLREP #: POLREP #10 (Fund Financed)

II. BACKGROUND

Response Authority: CERCLA (# ILD984809244) NPL Status: Non-NPL
Action Memorandum Status: September 26, 2001 State Notification: September 26, 2001
Completion Date: N/A Start Date: October 24,2001

%'"'Latitude: 38°36'41"N (205 South 17lh Street) 38°36'29" N (1901 South Converse Street)
Longitude: 90°08'55"W 90°08'49" W

III. SITE INFORMATION

A. Incident Category

Time critical scrap steel and soil removal from a former scrap metal recycling facility.

B. Site Description

1. Site location

The Lefton Iron & Metal Site ("Site") consist of two (2) physically separated locations within the city boundaries
of East St. Louis, Illinois. Lefton West, 205 South 17lh Street, is bounded by railroad tracks to the northeast, 1 7lh

Street on the southeast, Brady Avenue on the southwest, and a commercial business to the northwest. Lefton East,
1901 Converse Avenue, is bordered by Brady Avenue on the northeast, 19lh Street on the northwest, Converse
Avenue on the southwest, and a residential area on the southeast.

2. Description of threat



See in i t i a l POLREP for details.

3. Site background

See in i t ia l POLREP for details.

4. State and local actions to date

See initial POLREP for details.

IV. SITE INFORMATION

A. Situation

1. Response activities to date

Work began on the Site in October 2001, with the following:

- Please refer to POLREP #1 regarding on-site security guard service contracted to maintain site security after
regular business hours. Also refer to POLREP # 1 regarding a segregation area created to separate tires,
crushed and intact drum carcasses, compressed gas cylinders, and other miscellaneous articles and the area

1 used to sort scrap steel.

— Please refer to POLREP's # 2 and # 7 regarding the management and disposal of 14 practice (dummy)
bombs.

- Please refer to POLREP # 3 regarding use of a site grid system.

— Please refer to POLREP # 4 regarding post excavation confirmation sampling activities and disposal of non-
hazardous soils to the Roxana Subtitle Class "D" landfil l .

- Please refer to POLREP # 5 and # 6 regarding the upgrade to the existing rail spur and economic savings
obtained by rail transportation and disposal of PCB impacted soil.

Please refer to POLREP # 6 regarding removed of one pole-mounted transformer with the local electric
utility company.

'
— Please refer to POLREP # 7 regarding removal of two former underground storage (diesel) tanks and the

disposal of three furnaces containing non-regulated N.O.R.M (naturally occurring radioactive material)
firebrick into a local Subtitle Class "D" landfill.

— Please refer to POLREP # 8 regarding an increase of $ 1,374,684.00 to the spending cap that was approved
on April 3, 2002.

- On May 23, 2002, a total of 33 drum carcasses were removed from a burial pit located at the Leftori East
property.

- Approximately 9,355 tires to date have been removed from the Site and disposed under the Illinois EPA
(IEPA) tire recycling program.

On May 30, 2002, the OSC instructed the ERRS contractor to stop any further PCB excavation.

- Approximately 23,368 tons of clean backfill have b-ren delivered and graded at the Lefton West portion of
the site. Further backfilling activities will occur subject to weather.
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B. Planned Removal Activities

— Addi t ional removal of lead contaminated soil wi l l continue. However, shipments of PCB soils are
completed and additional PCB impacted soil removal act iv i t ies have stopped. All remaining soils stockpiles
will be disposed of accordingly off-site. At this time, the remaining amount of lead impacted soils to he
removed is expected to be less than 4,500 tons.

- Additional off-site disposal of scrap railroad ties and scrap metal will continue as necessary.

C. Next Steps

- Periodic disposal of used tires through the Illinois EPA tire program will occur on an as needed basis.

— Placement of a plastic orange snow fence in areas containing PCB's >50 ppm and lead > 1000 ppm (total
Pb), or both, will be used as a visual indicator to any entity that may require excavation below the clean
backfill layer.

— Final confirmation sampling of the excavated grids will occur before the plastic orange fence and backfill
are in place.

— Placement and compaction of clean backfill at both the West and East Sites will occur weathei permitting.
»' Re-vegetation of the backfilled areas will occur after final grading.

— Chipping/shredding of previously cleared trees will be used for mulch and erosion control purposes.

D. Key Issues

- Site activities could be delayed due to various weather conditions.

E. Enforcement

— Enforcement/Cost recovery activities are pending at this time.

V. COSTS

ERRS

START

EPA

TOTAL

Cost to date

$3,848,999

$ 95,903

$ 51,600

$ 3,996,502

Ceiling

$4,297,751

$ 106,150

$ 84,900

$4,488,801

% Remaining

10.44%

9.65 %

39.22 %

10.96 %

The above accounting of expenditures is an estimate based upon figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other financial
data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any claim for cost recovery.

VI. DISPOSITION OF WASTES

-3-



Waste stream Quantity Transportation Treatment Disposal

Scrap Steel 2911.50 Tons Truck Thermal Recycle

RRTies 126.41 Tons Truck NA Landfill

Soil Lead (non-hazardous) 20331.84 Tons Truck NA Landfill

Soil PCB's (TSCA)26520.17Tons Rail NA Landfill
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